
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1855X          

0011 Pay Period End Date: 01.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 11.12.2014

12.02.2014

03.16.2015

Date Let:

STELLA SOUTHEAST

10.23.2014

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

Date Project Completion:

Counties

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12855  000 BRO-7074(24)    GRAD CULV BR GDRL
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Nebraska Department of Roads Date: 02.17.2016

$1,564,780.12

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,449,901.94 $1,411,178.57 $38,723.37
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,449,901.94 $1,411,178.57 $38,723.37
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,449,901.94 $1,411,178.57 $38,723.37

Liquidated Damages -$4,182.00 -$4,182.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,766.81 $-3,766.81 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$7,948.81 $.00

Payment

-$7,948.81

$1,441,953.13 $1,403,229.76 $38,723.37

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

102%

$1,568,480.50

02.08.2016 02.08.2016

02.10.2016

Schmit, Craig

Murillo, Ernest

Huppert, Scott

Project Manager LPA Responsible Charge

State Representative

02.11.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 02.12.2016 02.16.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,800.00 1.000 9,800.00

1.000 9,800.00

1.000 9,800.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      200.00 16.000 3,200.00

16.000 3,200.00

14.000 2,800.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      19,800.00 1.000 19,800.00

1.000 19,800.00

1.000 19,800.00

0.050 990.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 99.000 2,970.00

99.000 2,970.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      11.90 13,631.000 162,208.90

13,631.000 162,208.90

10,905.000 129,769.50

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1043.50      3.00 569.000 1,707.00

569.000 1,707.00

398.278 1,194.83

0.000 0.00

0006

SY  RIPRAP FILTER FABRIC
0006 

1111.00      1.00 2,398.000 2,398.00

2,398.000 2,398.00

2,198.000 2,198.00

0.000 0.00

0007

LF  REMOVE FENCE
0007 

1701.24      26.70 48.000 1,281.60

48.000 1,281.60

48.000 1,281.60

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2009.51      140.00 17.895 2,505.30

17.895 2,505.30

0.000 0.00

0.000 0.00

0009

STA CRUSHED ROCK EMBEDMENT
0009 

2010.03      28.30 692.000 19,583.60

692.000 19,583.60

0.000 0.00

0.000 0.00

0010

TON CRUSHED ROCK SURFACE COURSE
0010 

6105.02      50.85 348.000 17,695.80

348.000 17,695.80

317.490 16,144.37

0.000 0.00

0011

TON ROCK RIPRAP, TYPE B
0011 

L001.01      1,200.00 4.000 4,800.00

4.000 4,800.00

0.000 0.00

0.000 0.00

0012

ACRESEEDING, TYPE A
0012 

L006.00      450.00 4.000 1,800.00

4.000 1,800.00

0.338 152.10

0.000 0.00

0013

ACRECOVER CROP SEEDING
0013 

L019.13      1.35 5,435.000 7,337.25

5,435.000 7,337.25

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L022.11      2.25 1,595.000 3,588.75

1,595.000 3,588.75

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.83      3.90 340.000 1,326.00

340.000 1,326.00

0.000 0.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 2-HIGH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      150.00 9.000 1,350.00

9.000 1,350.00

0.000 0.00

0.000 0.00

0017

TON MULCH
0017 

Contracted 263,352.20

Current 263,352.20

In place 183,140.40

This Estimate 990.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,800.00 1.000 4,800.00

1.000 4,800.00

0.666 3,196.80

0.000 0.00

0018

LS  MOBILIZATION
0018 

4050.01      6.50 811.000 5,271.50

811.000 5,271.50

811.000 5,271.50

0.000 0.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4310.24      385.00 2.000 770.00

2.000 770.00

2.000 770.00

0.000 0.00

0020

EACH24" FLARED-END SECTION
0020 

4360.24      379.00 1.000 379.00

1.000 379.00

1.000 379.00

0.000 0.00

0021

EACH24" METAL FLARED-END SECTION
0021 

4360.48      975.00 1.000 975.00

1.000 975.00

1.000 975.00

0.000 0.00

0022

EACH48" METAL FLARED-END SECTION
0022 

P300.48      70.90 200.000 14,180.00

200.000 14,180.00

200.000 14,180.00

0.000 0.00

0023

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.24      31.70 106.000 3,360.20

106.000 3,360.20

106.000 3,360.20

0.000 0.00

0024

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0024 

P500.24      33.50 66.000 2,211.00

66.000 2,211.00

66.000 2,211.00

0.000 0.00

0025

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0025 

Contracted 31,946.70

Current 31,946.70

In place 30,343.50

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 43+37.50

0030.60      68,000.00 1.000 68,000.00

1.000 68,000.00

1.000 68,000.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

1043.50      2.14 2,145.000 4,590.30

2,145.000 4,590.30

2,245.609 4,805.60

477.334 1,021.49

0027

SY  RIPRAP FILTER FABRIC
0027 

6000.10      2,949.59 1.000 2,949.59

1.000 2,949.59

1.000 2,949.59

0.000 0.00

0028

LS  ABUTMENT NO.1 EXCAVATION
0028 

6000.11      2,949.59 1.000 2,949.59

1.000 2,949.59

1.000 2,949.59

0.000 0.00

0029

LS  ABUTMENT NO.2 EXCAVATION
0029 

6000.60      24,974.74 1.000 24,974.74

1.000 24,974.74

1.000 24,974.74

0.000 0.00

0030

LS  PIER NO.1 EXCAVATION
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.61      24,974.74 1.000 24,974.74

1.000 24,974.74

1.000 24,974.74

0.000 0.00

0031

LS  PIER NO.2 EXCAVATION
0031 

6005.65      1,066.18 8.000 8,529.44

8.000 8,529.44

8.000 8,529.44

0.000 0.00

0032

EACHEXPANSION BEARING, PTFE TYPE
0032 

6005.83      265.47 16.000 4,247.52

16.000 4,247.52

16.000 4,247.52

0.000 0.00

0033

EACHFIXED BEARING
0033 

6006.56      5.48 690.000 3,781.20

690.000 3,781.20

637.258 3,492.17

0.000 0.00

0034

SY  BRIDGE DECK GROOVING
0034 

6010.22      366.13 614.800 225,096.72

614.800 225,096.72

614.800 225,096.73

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0035 

6010.26      491.25 286.900 140,939.63

286.900 140,939.63

286.900 140,939.63

0.000 0.00

0036

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0036 

6011.11      236,203.73 1.000 236,203.73

1.000 236,203.73

1.000 236,203.73

0.000 0.00

0037

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

AT STA. 43+37.50

0037 

6020.00      0.97 104,855.000 101,709.35

104,855.000 101,709.35

109,148.000 105,873.57

0.000 0.00

0038

LB  REINFORCING STEEL FOR BRIDGE
0038 

6040.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0039

EACHREMOVE STRUCTURE

AT STA. 43+42.50

0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0040

LS  ACCESS CROSSING

AT STA. 43+37.5

0040 

6080.00      2.45 5,905.000 14,467.25

5,905.000 14,467.25

5,905.000 14,467.25

0.000 0.00

0041

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0041 

6105.02      55.74 1,810.000 100,889.40

1,810.000 100,889.40

1,833.600 102,204.86

569.660 31,752.85

0042

TON ROCK RIPRAP, TYPE B
0042 

6105.30      4.92 2,200.000 10,824.00

2,200.000 10,824.00

2,557.086 12,580.87

955.088 4,699.03

0043

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0043 

6210.12      32.20 5,080.000 163,576.00

4,618.630 148,719.89

4,618.630 148,719.88

0.000 0.00

0044

LF  HP 10 INCH X 42 LB STEEL PILING
0044 

6310.00      17.98 3,480.000 62,570.40

3,230.396 58,082.52

3,230.396 58,082.52

0.000 0.00

0045

SF  STEEL SHEET PILING
0045 

6210.32      18.95 0.000 0.00

461.370 8,742.96

461.370 8,742.96

0.000 0.00

4002

LF  PAY CUT-OFF 10 INCH X 42 LB STEEL PILING
4002 

6310.15      10.98 0.000 0.00

249.604 2,740.65

249.604 2,740.65

0.000 0.00

4003

SF  PAY CUT-OFF FOR STEEL SHEET PILING
4003 

Contracted 1,226,273.60

Current 1,218,413.22

In place 1,225,576.04

This Estimate 37,473.37

GROUP 6 BRIDGE AT STA. 43+37.50
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

7020.00      1,800.00 4.000 7,200.00

4.000 7,200.00

0.000 0.00

0.000 0.00

0047

EACHBRIDGE APPROACH SECTIONS
0047 

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0048

EACHGUARDRAIL END TREATMENT, TYPE II
0048 

Contracted 17,400.00

Current 17,400.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.00 2,928.000 2,928.00

2,928.000 2,928.00

2,303.000 2,303.00

0.000 0.00

0049

BDAYBARRICADE, TYPE III
0049 

0001.90      1.00 4,294.000 4,294.00

4,294.000 4,294.00

1,290.000 1,290.00

0.000 0.00

0050

EACHSIGN DAY
0050 

0001.99      1.00 976.000 976.00

976.000 976.00

1,548.000 1,548.00

0.000 0.00

0051

EACHCONTRACTOR FURNISHED SIGN DAY
0051 

0010.04      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0052

EACHFIELD OFFICE
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

9110.01      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF LOADER, FULLY OPERATED
0054 

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0055 

9110.07      80.00 20.000 1,600.00

20.000 1,600.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0056 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0057 

L022.75      3.50 300.000 1,050.00

300.000 1,050.00

506.000 1,771.00

0.000 0.00

0058

LF  TEMPORARY SILT CHECK
0058 

L022.90      2.90 400.000 1,160.00

400.000 1,160.00

0.000 0.00

0.000 0.00

0059

LF  TEMPORARY SILT FENCE
0059 

L022.92      1.00 300.000 300.00

300.000 300.00

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY EARTH CHECK
0060 

L032.70      300.00 3.000 900.00

3.000 900.00

0.550 165.00

0.000 0.00

0061

TON TEMPORARY MULCH
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      400.00 14.000 5,600.00

14.000 5,600.00

0.000 0.00

0.000 0.00

0062

EACHSTORM EVENT RESTORATION - INCENTIVE
0062 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0063

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0063 

0020.00      2.00 0.000 0.00

2,080.000 4,160.00

1,132.500 2,265.00

130.000 260.00

4001

HOURTRAINING
4001 

Contracted 29,508.00

Current 33,668.00

In place 10,842.00

This Estimate 260.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,568,480.50

Current 1,564,780.12

In place 1,449,901.94

This Estimate 38,723.37
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 12855  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

115-806   

Expansion Bearing Assemblies

8.00 4,904.00S.P. Initial Payment0004

115-806   

Expansion Bearing Assemblies

-8.00 -4,904.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 6005.65: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 12855  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

115-806   

Fixed Bearing Pads

16.00 2,192.00S.P. Initial Payment0004

115-806   

Fixed Bearing Pads

-16.00 -2,192.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 6005.83: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 12855  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

958083    

Reinforcing Steel for Slab

43,924.00 19,941.50S.P. Initial Payment0003

958083    

Reinforcing Steel for Slab

-19,162.45 -8,699.75S.P. Adjustment0003

957379    

Reinforcing Steel for Bridge

39,877.00 18,104.16S.P. Initial Payment0004

958084    

Reinforcing Steel for Bridge

21,032.00 9,548.53S.P. Initial Payment0004

958083    

Reinforcing Steel for Slab

-3,170.00 -1,439.18S.P. Adjustment0004

958083    

Reinforcing Steel for Slab

-2,915.04 -1,323.43S.P. Adjustment0005

958083    

Reinforcing Steel for Slab

-13,520.12 -6,138.14S.P. Adjustment0006

958083    

Reinforcing Steel for Slab

-5,156.39 -2,341.00S.P. Adjustment0007

957379    

Reinforcing Steel for Bridge

-11,911.71 -5,407.92S.P. Adjustment0007

957379    

Reinforcing Steel for Bridge

-1,204.29 -546.75S.P. Adjustment0008

957379    

Reinforcing Steel for Bridge

-26,761.00 -12,149.49S.P. Adjustment0009

958084    

Reinforcing Steel for Bridge

-17,567.00 -7,975.42S.P. Adjustment0009
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Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 02.17.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 12855  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

958084    

Reinforcing Steel for Bridge

-3,465.00 -1,573.11S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code 6020.00: 0.00

$0.00Total remaining for contract:




